

Figure 1

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"
Page 1 of 18





Figure 2




Figure 3

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"

Page 2 of 18




Figure 4

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"

Page 3 of 18




Figure 5

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"

Page 4 of 18

610



Microsoft Access - [New Issue Record]

File Edit View Insert Format Records Tools Window Help

New ISSUE 19/06/2002

Date Opened: 19/05/2002 Last Updated: 19/06/2002

612

613 Title: How can we solve the problem of 'run time' inconsistencies with session beans for SFC Public Operations?

614 Owner: Amarjit Bassi 617 Size: C Driver: Decision 615

Keyword 1: Project 616 Milestone / Dependency: 619

Keyword 2: Public Operations 618

Summary of Actions Taken: We know the design solution but there is a significant amount of work involved. The problem has been diagnosed, updating programming guide lines to show how it should be done, and developing a fixed plan to correct the code. 620

Next Actions: Sue Marsh to investigate the requirements and liaise with David Easterbrook with the updates by 26/06/02

622 Action Manager: Sue Marsh Resolve By: 19/07/2002 Next Review: 19/07/2002

Save Record Cancel

What are you going to do to resolve this Issue?

611 626 623 624 621 625 624

Figure 6

Gaston, et al.
LEDS.00111

710

Microsoft Access - [Issue Record]

File Edit View Insert Format Records Tools Window Help

Reference: **12** **ISSUE** 19/06/2002

Date Opened: 19/06/2002 Last Updated: 19/06/2002

Title: How can we solve the problem of 'run time' inconsistencies with session beans for SFC Public Operations?

Owner: Amarjit Bassi Size: C Driver: Decision

Keyword 1: Project Milestone / Dependency:

Keyword 2: Public Operations Date Closed:

Summary of Actions Taken: We know the design solution but there is a significant amount of work involved. The problem has been diagnosed, updating programming guide lines to show how it should be done, and developing a fixed plan to correct the code.

Next Action: Sue Marsh to investigate the requirements and liaise with David Easterbrook with the updates by 26/06/02.

Notes

Action Manager: Sue Marsh Resolve By: 19/07/2002 Next Review: 19/07/2002

Select Issue Preview Report Print Report New Issue Issue Browser Main Menu

Unique Reference for each Issue FLTR

Figure 7

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"
Page 6 of 18

810

The screenshot shows a Microsoft Access form titled "New ASSUMPTION". The form has a menu bar (File, Edit, View, Insert, Format, Records, Tools, Window, Help) and a toolbar. The form fields are as follows:

- DATE Opened:** 21/06/2002
- Assumption Title:** (Text box)
- Owner:** (Dropdown menu)
- Action Manager:** (Dropdown menu)
- Keywords:** ALL
- Keyword 2:** ALL
- Driver:** Decision
- Mission / Dependency:** (Text box)
- Summary of Actions Taken:** (Text box)
- Sensitivity:** A
- Stability:** A
- Sensitivity - Why?** (Text box)
- Stability - Why?** (Text box)
- Next Actions:** (Text box)
- Next Review:** (Text box)
- Buttons:** Save Record, Cancel

Labels 811 through 824 point to various fields and buttons. Label 810 points to the top of the form. A note at the bottom states: "Assumption Title (Ctrl + Enter - to start a new line)".

Figure 8A

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"
Page 7 of 18

840

Microsoft Access - [Assumptions]

Assumption ID: 43 **ASSUMPTION** 05/07/2002

Date Created: 05/07/2002 Last Updated: 05/07/2002

Assumption Title: Middleware will supply SFC with the correct API (Application Programming Interface) for Audit and Accompaniment Implementation Guide by 21/07/02

Owner: Carol Tildesley Action Manager: David Keen

Keyword1: Project Driver: Milestone

Keyword2: Middleware Milestone Dependency: SFC23005

Summary of Actions Taken: Have actioned Middleware to check the work and meetings have been arranged to discuss API.

Sensitivity: C Stability: C

Sensitivity Why? Without correct API cannot deliver to Test on arranged date. Stability Why? Do not believe Middleware and Audit have spoken to each other to confirm correct

Next Action: Carol Tildesley to contact David Keen (Audit) to deliver API by 25/07/02.

Next Review: 05/08/2002 Re-open Close

Date Closed:

Associated Risk View

Ref	Criticality	Controllability	Impact Date	Date Closed
19	OFF	A	04/09/2002	

Find Assumption Preview Report Print Report Create New Risk New Assumption Assumption Browser Main Menu

Assumption Title (Ctrl + Enter - to start a new line) FLTR

Sensitivity / Stability Chart: Vert. Offset: 0 Horiz. Offset: 0

Notes

Figure 8B

Gaston, et al.
LEDS.00111"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"

Page 8 of 18

900

The screenshot shows a Microsoft Access window titled 'Microsoft Access - [Risks]'. The form is titled 'New RISK'. It contains the following fields and labels:

- Assumption Key:** 43 (Label 901)
- Today:** 08/07/2002
- Last Updated:** 08/07/2002
- Risk Title:** Middleware will supply SFC with the correct API (Application Programming Interface) for Audit and accompanying Implementation Guide by 21/05/02. (Label 811)
- If not able to describe impact:** Without correct API cannot deliver to Test on arranged date (Label 902)
- Risk Owner:** Carol Tildesley (Label 903)
- Key word 1:** Project (Label 904)
- Key word 2:** Middleware (Label 905)
- Date Opened:** 08/07/2002 (Label 906)
- Driver:** Milestone (Label 907)
- Milestone / Dependency:** SFC23005 (Label 908)
- Summary of Actions Taken:** Have actioned Middleware to check the work and meetings have been arranged to discuss API. (Label 909)
- Impact Date:** 07/08/2002 (Label 910)
- Criticality:** OFF (Label 911)
- Controllability:** A (Label 912)
- Cost:** 0 (Label 913)
- Next Action:** Carol Tildesley to contact David Keen (Audit) to deliver API by 25/07/02. (Label 914)
- Action Member:** David Keen (Label 915)
- Next Review:** (Label 916)
- Label:** R19 (Label 917)
- Vertical Offset:** 0 (Label 918)
- Bubble Chart:** Top, Middle, Bottom, Right, No Label (Label 919)
- Buttons:** Save Record, Cancel
- Footer:** Risk Title (Ctrl + Enter - to start a new line), FLTR

Figure 9A

940

Microsoft Access [Assumptions]

43 **ASSUMPTION** 05/07/2002

Date Created: 05/07/2002 Last Updated: 05/07/2002

Assumption Title: [Middleware will supply SFC with the correct API (Application Programming Interface) for Audit and accompany an Implementation Guide by 21/06/02]

Driver: Carol Tildesley Action Manager: David Keen

Keyword1: Project Driver: Milestone

Keyword2: Middleware Milestone / Dependency: SFC23005

Summary of Actions Taken: Have actioned Middleware to check the work and meetings have been arranged to discuss API.

Sensitivity: C Stability: C

Sensitivity Why? Without correct API cannot deliver to Test on arranged date. Stability Why? Do not believe Middleware and Audit have spoken to each other to confirm correct

New Actions: Carol Tildesley to contact David Keen (Audit) to deliver API by 25/07/02.

Next Review: 05/08/2002 Re-open

Date Closed: Close

Associated Risk

Ref.	Criticality	Controllability	Impact Date	Date Closed
19	Amber	C	26/07/2002	

View

Find Assumption Preview Report Print Report Create New Risk New Assumption Assumption Browser Main Menu

Sensitivity / Stability Chart:
Vert. Offset: Horiz. Offset:

0 0

Assumption Title (Ctrl + Enter - to start a new line)

941

Figure 9B

965

967

968

909

966

969

970

971

980

981

982

983

984

985

986

Figure 9C

1000

Microsoft Access 2002 - [Risk Plan]

New RISK PLAN 08/07/2002

Date Opened: 08/07/2002 Last Updated: 08/07/2002

Risk Rating: 19

Plan Description:

Owner: Carol Tildesley Action Manager: David Keen

Keyword: Project

Keyword: Middleware Milestone / Dependency:

Summary of Actions Taken:

Monitoring Details:

Summary of Actions Taken:

Plan Active: No Date Activated: 08/07/2002

Next Review:

RISK PLAN COSTS: Capital: £0

Mandays: 0 £ Capital: 0

Save Record **Cancel**

Plan Title (Ctrl + Enter - to start a new line)

Figure 10A

1030

Microsoft Access - [Risks]

Risk Reference: 19 **RISK** 08/07/2002

Date Entered: 08/07/2002 Last Updated: 08/07/2002

Assumption: 43 View
Middleware will supply SFC with the correct API (Application Programming Interface) for Audit and accompanying Implementation Guide by 21/05/02.

If not, then describe impact: Without correct API cannot deliver to Test on arranged date

Risk Owner: Carol Tidesley

Keyword1: Project Driver: Milestone

Keyword2: Middleware Milestone / Dependency: SFC23005

Schedule of Action Taken: Have actioned Middleware to check the work and meetings have been arranged to discuss API

Impact Date: 25/07/2002 Criticality: Amber Controllability: C Cost: 0

Next Action: Carol Tidesley to contact David Keen (Audit) to deliver API by 25/07/02.

Action Manager: David Keen Vert. Offset: 0

Next Review: Re-open Notes

Date Closed: Close

Bubble Chart: Top, Middle, Bottom, Right, No Label

Ref	Date Activated
4	08/07/2002

Select Risk Preview Report Print Report Bubble Charts Create Risk Plan Risk Browser Main Menu

Risk Title (Ctrl + Enter - to start a new line) FLTR

1031

1032

Figure 10B

1045

Microsoft Access - [Risk Plans [from Rickal]]

File Edit View Insert Format Records Tools Window Help

Plan ID: 4 **RISK PLANS** 08/07/2002

Date Opened: 08/07/2002 Last Updated: 08/07/2002

Plan Description: Middleware will supply SFC with the correct API (Application Programming Interface) for Audit and accompanying Implementation Guide by 25/07/02.

Owner: Carol Tildesley Action Manager: David Keen

Keyword1: Project Plan Active: Yes Date Activated: 08/07/2002

Keyword2: Middleware Milestones: SFC23005

Success Criteria: The API and accompanying Implementation Guide will be supplied to Audit by 25/07/2002.

Monitoring Details: Discussed at weekly check-point meeting. Carol Tildesley & David Keen to attend.

Summary of Actions Taken: Formal request for API & Implementation Guide sent to Middleware. Paul Green met with Middleware on 10/07/2002.

Next Review Date: 15/07/2002 Date Closed: Mandays: 0 Capital: 50 & Capital: 0

Associated Risk:

Ref	Criticality	Controllability	Impact Date	Date Closed
19	Amber	C	25/07/2002	

Notes

1046 Risk Plans 1048

1049 Preview Report

1050 Print Report

1047

1051 RiskPlan Browser

1052 Main Menu

Form View

Figure 10C

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"
Page 14 of 18




Figure 11

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"
Page 15 of 18




Figure 12A

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"

Page 16 of 18




Figure 12B

Gaston, et al.
LEDS.00111

"A Method for Standardizing Reporting of Issues, Assumptions, and
Risks for a Risk Review Board"
Page 17 of 18




Figure 13